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Dear Keith: Date:

May 2, 2011
Attached is the April 2011 Monthly Progress Report for the King Highway Landfill
Operable Unit 3 (KHL OU) of the Allied Paper, Inc./Portage Creek/Kalamazoo River Contact:
Superfund Site (Site} as per Section XVI of the Administrative Order by Consent for Michael Hassett
the Remedial Design/Remedial Action at the KHL OU, as was fully-executed on
February 8, 2000 (AOC). Please note however, pursuant to Section XVI of the AOC, Phone:

after a Certificate of Completion of Construction is issued by the Michigan Department 315.671.9266

of Environmental Quality (MDEQ), as provided in Section XXVII (Certificate of Email
Completion of Construction) of the AOC, progress reports shall be submitted pursuant Michael Hassett@arcadis-us.com
to the schedules set forth in the plans identified in the SOW.

Our ref:
If you have any questions, please do not hesitate to contact me. B0064583.0002.00675
Sincerely,
ARCADIS

Michael Hassett, P.E.
Senior Environmental Engineer

Copies:

Garry T. Griffith, P.E., Georgia-Pacific LLC

Daria Devantier, Michigan Department of Environmental Quality
Michael Berkoff, USEPA Region 5
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Remedial Activities

On April 1, ARCADIS (Mike Hassett) submitted to MDEQ (Keith Krawczyk) the March 2011 Monthly
Progress Report for the King Highway Landfill Operable Unit 3 of the Allied Paper, Inc./Portage
Creek/Kalamazoo River Superfund Site (KHL QU3).

On April 28, ARCADIS (Mike Hassett) sent MDEQ (Keith Krawczyk) an e-mail providing notification
that the permanent markers for Parcel C of the Michigan Department of Transportation (MDOT)
Right-of-Way (R-O-W) are scheduled to be installed on May 7, which would be followed by the
submittal of a notification letter to MDEQ, the Michigan Department of Attorney General (MDAG), and
MDOT that placement of the permanent markers is complete.

On April 28, MDEQ (Keith Krawczyk) requested that a minimum of two vents be installed at the
storage shed located in the southwest corner of the KHL; Georgia-Pacific (Garry Griffith) agreed, and
ARCADIS (Mike Hassett) contacted Terra Contracting, LLC (Terra) that same day requesting that
Terra have them installed within the next week.

Operation, Maintenance and Monitoring Activities

ARCADIS (Mike Hassett) coordinated with MDEQ (Keith Krawczyk) with respect to scheduling the
2011 annual post-closure groundwater sampling event for the week of May 9 and the 2011 2M
quarter post-closure landfill gas monitoring event for May 12.

Upcoming Activities

Terra Contracting, LLC and Campbell Murch Memorials will be on-site on May 7 (weather permitting)
to install the five permanent markers at the four corners and in the center of Parcel C of the MDOT R-
Oo-W.

Continue coordination with MDEQ, MDAG, and MDOT in the interest of completing the action items
outlined in the Modified AOC schedule, which, in the near-term includes:

o Following placement of the permanent markers, issuing a letter to MDEQ providing notification
that the institutional control process for Parcel C is complete; and

o Within 30 days of issuing the above-referenced notification letter, submit the Notification of
Completion of Construction, along with Deliverables 12 and 14 to MDEQ for its review.
ARCADIS to schedule a conference call with MDEQ, MDAG, and Georgia-Pacific in mid-May to
discuss planned revisions to the Post-Closure Operation and Maintenance Plan, the long-term
monitoring remaining for KHL OU3, and the schedule to complete the requirements of the AOC.
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